
B371/374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
9:30 am T371Z 

AGENDA 
April 13,2005 

D&D - Ken Ferrera 

WASHINGTON GROUP - Tom Dogal 

FINAL SURVEY - Jay Britten 

SCHEDULE - Hoss Brown 

ACTION ITEMS 
- Phase IV Final Survey-Reports 
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B371 Project 
.Weekly Meeting 4/13/2005 

AD (Basement) 
Area AH (Main 

Set/Area I D&D Status Ken Ferrera 
Area AA/AB/AE/ I Continue removing/applying fixative on contaminated Zone I1 ducting. 

~ ~~ 

Decodpaint rooms as necessary. 2 

Decodpaintlprep canyons, decon to <20 dpm removable. 
floor) I 

Phase 111: Preparing for demolition (removing interior walls, saw cutting roof, 
& notching beams). 
Phase IV - Attic: All activity complete, Level 1 isolation in place. 
Phase IV - Ground Floor: Final survey clean up and painting (Set 3,4, & 5). 
Continued isolation and air-gapping of facility main transformers and 
switchgear. 
Phase IV - Basement : Final survey clean up and painting (north side). Painting 
zone I1 duct (north side in process). Dry shaving decon of isolated area’s in 
room 2325. Equipment demob. 
Phase IV - Sub-basement: Completed concrete wall openings on north side and 
performed rubble clean up. Commenced backfill to support rubble removal. 
Stockpiling backfill. 
Phase V: Completed dry decon in Set’s 6/16/17. 

stivities Tom Dogal 
Area AQ: Demolished all north trailers and demobbed “N’ & ‘ R  trailer. 
Continued temporary electrical power maintenance and roll back. . 

Final Survey - Jay Britten 
- Phase I V N  

B371 Total Scan m2 Required 

Class I TBD 
Class I1 TBD 
Class 111 . TBD 

Total m2 Complete: TBD 
Yo Complete: 40 yo  

Scan m2 Completed 

TBD 
TBD 
TBD 

. 
Revision: ,0411 3/05 1 
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Line Activity Activity Early Early Rem % Responsible Total 
M05 
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bine Activity Activity Early Early Rem % Responsible Total I MAY I JUN FY05 

- # . . '* ID Description Dur Start Finish Dur Comp Group Float A llwy , a ,25 IZ , 9 116 23 3 0 16 11 3 I20 I 

0 
set34 

19 ADP4GBBXSO Phase IV - Set 34 RemediatelSurveylPaint 6 05APR05A 15APR05 3 75 Kuryl4222 6 4 

I I I I I I I I 
25 ADP5GBBX50 Phase V - Set 31415 RemediatelSurveylPaint 6 12APR05A 21APR05 7 0 Kury14222 

seto6canyons 
26 ADP5BODX30 Phase V - Set 06 SCO Surveys - 5 i J  I 

27 ADPSBODX50 Phase V - Set 06 Canyons RemediatelSurveylPaint 19 23MAR05A 20APR05 6 50 Ferred4436 3 ,b=in' ] 
1 

LI- 

E371 PraiectSCoae 
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---r- . . 
28 ADP6006XlO Complete ProjedMlGl to RES Demolition Turnover 35. 04APR05A 20MAY05 28' 5 Brown6882 0 

29 ADP6OOGX10 Prep Final Status Survey Report 20 05APR05A 02MAY05 14 25 Kury14222 -1 

30 ADP6OOGX20 Final Status Survey Report Approved 15 03MAY05 23MAY05 15 0 DOEIState -1 

31 ADP600GX25 6371-WGI Project Scope Completed 0 20MAY05' 0 0 DOElState 0 

Trailers for Demo 
36 ADTROTD160 Demo Diesel Tank 2 11APR05A llAPR05A 0 100 WGI 

37 ADlROTD175 6376 Ace Hardware - PDSR Verification 5 25APR05" 29APR05 5 0 Kuryl4222 11 

38 ADTROTD180 Demo 8376 Ace Hardware 2 02MAY05* 03MAY05 2 0 WGI 11 

Vendor Trailers 
39 ADTROTRllO Return T371R to Vendor (Satellite) 2 07APR05A 08APR05A 0 100 Satellite 

40 ADTROTRl00 Return T371 N to Vendor (Satellite) 2 08APR05A 09APR05A 0 100 Satellite 
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